2015 possum point Power Station
E Pond ash removal project

NAME: Whitey Pope
TITLE: Project Lead

DATE: July 24 2015
No safety and no environmental issues.
Weather sunny 84 Deg

ACTIVITIES:

Time: 0630-1930 hours

Glover hauling ash from the center and south side of E pond, dozer pushing ash at D
pond, dozers working on the gravel haul road up to D pond, running water truck as
needed for dust suppression on the roads, moving equipment to C pond area pumps
suction hoses, finishing up fracktank and pump piping for ABC at E pond.
Moretrench Finishing up maintenance work on generators pumps and equipment.
PP operations removed lotto on north ash slush line 2:19 PM Moretrench E pond well
dewatering system back in service all equipment working 5:10 PM.

32 people working in and around E & D ash pond.

7123/15 466 loads hauled to D pond.

0 people orientated today.
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CONVERSATIONS/ telephone conversations
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